Plan of Work Log

Technology Student Association Plan of Work				
Date	**Task**	**Time Involved**	**Team Member(s) Responsible**	**Comments**
November 3, 2022	First Meeting	45 min	2041-007, 2041-006, 2041-013	Talk about ideas for the website
November 8, 2022	Discussion of Website layout	35 min	2041-007, 2041-006, 2041-013	Talk about design of the website
November 12, 2022	Discussion of Website layout	40 min	2041-007, 2041-006, 2041-013	Talk about what each page is going to look like
November 16, 2022	Discussion of Logo	45 min	2041-007, 2041-006, 2041-013	Talk about website logo
November 21, 2022	Discussion of slogan	45 min	2041-007, 2041-006, 2041-013	Talk about what slogan would fit the website
November 22, 2022	Making the Logo	85 min	2041-006, 2041-010	Making the logo using adobe photoshop
November	Find Images	50 min	2041-007,	Discuss which

Technology Student Association Plan of Work				
30, 2022	that fit the website		2041-006, 2041-013	images would fit and would not fit for our website style
December 3, 2022	Creation of homepage	120 min	2041-006, 2041-013	Writing code for the homepage of the website
December 6, 2022	Make 3D models for the website	45 min	2041-007	Make 3D models of rockets using blender
December 16, 2022	Creation of the FAQ page	120 min	2041-007, 2041-006, 2041-013	Writing code for the FAQ of the website
December 17, 2022	Creation of the Launches page	150 min	2041-007, 2041-006, 2041-013	Writing code for the Launches page of the website
December 18, 2022	Creation of the Training page	120 min	2041-007, 2041-006, 2041-013	Writing code for the training page of the website
December 22, 2022	Creation of the Contact page	30 min	2041-007, 2041-006,	Writing code for the contact

Technology Student Association Plan of Work				
			2041-013	page of the website
December 28, 2022	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
December 31, 2022	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
January 2, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
January 6, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
January 10, 2023	Find website hosting	30 min	2041-006, 2041-007	Found and deployed our website
January 14, 2023	Fix Bugs/Typos	125 min	2041-007, 2041-006, 2041-013	Fix bugs on each page of the website wherever deemed necessary
January 20, 2023	Fix Bugs/Typos	120 min	2041-007, 2041-006,	Fix bugs on each page of

5

Technology Student Association Plan of Work				
			2041-013	the website wherever deemed necessary
January 25, 2023	Fix Bugs/Typos	120 min	2041-007, 2041-006, 2041-013	Fix bugs on each page of the website wherever deemed necessary
February 1, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Changed UI's on each page
February 5, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Changed UI's on each page
February 8, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Optimized each page
February 12, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has
February 14, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the

Technology Student Association Plan of Work				
				website has
February 18, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has
February 23, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has