Plan of Work Log

Technology Student Association Plan of Work				
Date	Task	Time Involved	Team Member(s) Responsible	Comments
November 3, 2022	First Meeting	45 min	2041-007, 2041-006, 2041-013	Talk about ideas for the website
November 8, 2022	Discussion of Website layout	35 min	2041-007, 2041-006, 2041-013	Talk about design of the website
November 12, 2022	Discussion of Website layout	40 min	2041-007, 2041-006, 2041-013	Talk about what each page is going to look like
November 16, 2022	Discussion of Logo	45 min	2041-007, 2041-006, 2041-013	Talk about website logo
November 21, 2022	Discussion of slogan	45 min	2041-007, 2041-006, 2041-013	Talk about what slogan would fit the website
November 22, 2022	Making the Logo	85 min	2041-006, 2041-010	Making the logo using adobe photoshop
November	Writing	20 min	2041-013	Information on

Technology Student Association Plan of Work				
30, 2022	information that will go on each page			homepage
December 3, 2022	Writing information that will go on each page	20 min	2041-013	Information on launches
December 6, 2022	Writing information that will go on each page	20 min	2041-013	Information on FAQ
December 16, 2022	Writing information that will go on each page	20 min	2041-013	Information on Training
December 17, 2022	Writing information that will go on each page	20 min	2041-013	Information on Pricing
December 18, 2022	Find Images that fit the website	50 min	2041-007, 2041-006, 2041-013	Discuss which images would fit and would not fit for our website style
December 22, 2022	Creation of homepage	120 min	2041-006, 2041-013	Writing code for the

Technology Student Association Plan of Work				
				homepage of the website
December 28, 2022	Make 3D models for the website	45 min	2041-007	Make 3D models of rockets using blender
December 31, 2022	Creation of the FAQ page	120 min	2041-007, 2041-006, 2041-013	Writing code for the FAQ of the website
January 2, 2023	Creation of the Launches page	150 min	2041-007, 2041-006, 2041-013	Writing code for the Launches page of the website
January 6, 2023	Creation of the Training page	120 min	2041-007, 2041-006, 2041-013	Writing code for the training page of the website
January 10, 2023	Creation of the Contact page	30 min	2041-007, 2041-006, 2041-013	Writing code for the contact page of the website
January 14, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive

Technology Student Association Plan of Work				
January 20, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
January 25, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
February 1, 2023	Making the website mobile responsive	120 min	2041-006, 2041-007	Making each page mobile responsive
February 5, 2023	Find website hosting	30 min	2041-006, 2041-007	Found and deployed our website
February 8, 2023	Fix Bugs/Typos	125 min	2041-007, 2041-006, 2041-013	Fix bugs on each page of the website wherever deemed necessary
February 12, 2023	Fix Bugs/Typos	120 min	2041-007, 2041-006, 2041-013	Fix bugs on each page of the website wherever deemed necessary
February 14, 2023	Fix Bugs/Typos	120 min	2041-007, 2041-006,	Fix bugs on each page of

Technology Student Association Plan of Work				
			2041-013	the website wherever deemed necessary
February 18, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Changed UI's on each page
February 23, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Changed UI's on each page
February 30, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Optimized each page
March 12, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has
March 18, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has
March 24, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has

Technology Student Association Plan of Work				
April 1, 2023	Website Finalization	45 min	2041-007, 2041-006, 2041-013	Fix any remaining bugs and typos the website has